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ESTIMATE RUN 03/26/2019

ESTIMATE SUMMARY 13:49:22

CONTID: C21193         ESTIMATE NO: 0001 PROG 2005

PCN: 21193-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 141 CLIFTON SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: STA141A-045                   

SH 141 CLIFTON SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,331,935.25 PARTICIPATING $ $ 23,150.00

AWARD PROJECT AMT: 1,261,561.00 NON-PARTICIPATING 70,279.15

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,202.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.78

WORK DAYS

WORK DAYS

7.01%

1,238,506.10

93,429.15

93,429.15

91,226.58

$

$

$

$

23,150.00

70,279.15

93,429.15

0.00

93,429.15

-2,202.57

0.00

91,226.58

0.00

AMOUNT DUE 91,226.58 91,226.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,226.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/09/2019

01/09/2019

03/26/2019

08/09/2018

08/17/2018

09/14/2018

01/09/2019
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PCN: 21193-BID    ESTIMATE RUN 03/26/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00011  
 

0.000.000

0.00

1.000

EACH

1,321.00000

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

84.000

SY  

30.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

238.000

LF  

9.00000

0020 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

51.000

SY  

31.00000

0025 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

101.000

SY  

61.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

19.000

SY  

99.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

10,640.000

SF  

2.15000

0040 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

3.000

EACH

671.00000

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

214.00000

0050 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

6.000

EACH

243.00000

0055 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

23,405.00000
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PCN: 21193-BID    ESTIMATE RUN 03/26/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

172.500

203-01597  
 

40,658.25172.500

40,658.25

172.500

HOUR

235.70000

0065 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

364.000

LF  

12.00000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

726.00000

0075 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

3.000

EACH

392.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

158.50000

0085 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

2.000

EACH

1,195.50000

0090 Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

2.000

EACH

352.00000

0095 Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

4.000

EACH

538.00000

0100 Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

0.000.000

0.00

3.000

EACH

856.00000

0105 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

81.000

TON 

52.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

11.000

TON 

484.00000
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PCN: 21193-BID    ESTIMATE RUN 03/26/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

105.000

SY  

101.00000

0120 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

133.000

LF  

511.00000

0125 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

63.000

LF  

563.00000

0130 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

21.000

LF  

617.00000

0135 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

2.000

CY  

803.00000

0140 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

600.000

LF  

6.60000

0145 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

90.000

SY  

59.00000

0150 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

111.000

SY  

135.00000

0155 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

135.000

LF  

45.00000

0160 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

2,480.000

LF  

18.00000

0165 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

4,690.000

LF  

20.00000
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PCN: 21193-BID    ESTIMATE RUN 03/26/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

60.000

LF  

16.50000

0175 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

355.000

LF  

21.60000

0180 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

480.000

LF  

22.20000

0185 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

17.000

EACH

1,042.00000

0190 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

16.000

EACH

1,580.00000

0195 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

6.000

EACH

2,046.00000

0200 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

3.000

EACH

2,314.00000

0205 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

43,309.00000

0210 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

9.000

EACH

213.00000

0215 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

3.000

EACH

4,322.00000

0220 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

105.000

SF  

147.00000



CONTID: C21193         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21193-BID    ESTIMATE RUN 03/26/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

14.000

SF  

158.00000

0230 Sign Panel (Class II) (Install Only) 0.000

0.000

614-00029  
 

0.000.000

0.00

8.000

EACH

549.00000

0235 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

14.000

EACH

613.00000

0240 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

47.000

EACH

878.00000

0245 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

8.000

EACH

1,398.00000

0250 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

26,725.00000

0255 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

9.000

EACH

310.00000

0260 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

5.000

EACH

1,422.00000

0265 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

2.000

EACH

3,857.00000

0270 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

4,680.000

LF  

4.20000

0275 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

15,025.00000
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PCN: 21193-BID    ESTIMATE RUN 03/26/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

3.000

EACH

15,900.00000

0285 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

16,181.00000

0290 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

2.000

EACH

23,995.00000

0295 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

24,316.00000

0300 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

1.000

EACH

28,481.00000

0305 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,260.00000

0310 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

6,021.00000

0315 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

1,821.00000

0320 Construction Surveying 0.000

0.100

625-00000  
 

830.500.100

830.50

1.000

L S 

8,305.00000

0325 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

32.000

HOUR

205.00000

0330 Mobilization 0.000

0.250

626-00000  
 

20,010.250.250

20,010.25

1.000

L S 

80,041.00000
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PROJECT: STA141A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Public Information Services (Tier III) 0.000

0.100

626-01103  
 

841.400.100

841.40

1.000

L S 

8,414.00000

0340 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

81.000

GAL 

151.00000

0345 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

307.000

SF  

17.00000

0350 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,540.000

SF  

12.55000

0355 Flagging 0.000

23.000

630-00000  
 

649.7523.000

649.75

720.000

HOUR

28.25000

0360 Traffic Control Inspection 0.000

2.000

630-00007  
 

220.002.000

220.00

35.000

DAY 

110.00000

0365 Traffic Control Management 0.000

10.000

630-00012  
 

5,820.0010.000

5,820.00

90.000

DAY 

582.00000

0370 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

141.00000

0375 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

32.000

EACH

41.00000

0380 Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

520.0010.000

520.00

72.000

EACH

52.00000

0385 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.500

630-80357  
 

440.500.500

440.50

3.000

EACH

881.00000
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PROJECT: STA141A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Portable Message Sign Panel 0.000

3.000

630-80359  
 

97.503.000

97.50

240.000

DAY 

32.50000

0395 Drum Channelizing Device 0.000

3.500

630-80360  
 

91.003.500

91.00

50.000

EACH

26.00000

0400 Traffic Cone 0.000

50.000

630-80380  
 

100.0050.000

100.00

400.000

EACH

2.00000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0410 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0415 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 70,279.1570,279.151,300,685.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 0.000

1.000

620-00002  
 

21,745.001.000

21,745.00

1.000

EACH

21,745.00000

0435 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

8,100.00000

0440 Sanitary Facility 0.000

1.000

620-00020  
 

1,405.001.000

1,405.00

1.000

EACH

1,405.00000

CAT 23,150.0023,150.0031,250.00CURRENT AMT0400 $ $ $

$ 93,429.1593,429.15$1,331,935.25$CURRENT AMTPROJECT TOTAL


